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Repairs and Voids Supplier Qualification Stage
The first stage – Supplier Qualification (SQ) has been completed

13 suppliers submitted across both lots of which

- 5 have taken through in lot 1

- 7 taken through in lot 2.

Residents were involved in selecting process 

The next stage – Invitation to submit initial tenders (ISIT) – commences on 30th August- evaluation of the bids 
will begin on the 5th October. 

Since reporting in August, 3 suppliers have withdrawn – taking numbers to:

- 3 have taken through in lot 1

- 5 taken through in lot 2.

Whilst numbers have reduced, the suppliers remaining have good standing in the market and we continue to 
have confidence in the procurement.



Repairs and Voids Procurement Timetable
Activity Proposed Date Residents Involvement 
PCR Contract Notice and Selection Questionnaire (SQ 
published)

4 July 2022

SQ Launch Day 18 July 2022
SQ evaluation 3 August -22 August 2022 Residents included in evaluation process
Invitation to Submit Initial Tender (ISIT) issue 30 August 2022
Initial Tender Response Deadline 12:00 noon 4  October 2022
ISIT evaluation 5 October -26 October 2022 Residents included in evaluation process
Competitive Negotiation 3 November –17 November 

2022
Residents included in negotiation process

Invitation to Submit Final Tender (ISFT) issue 12 December 2022
ISFT Return Deadline 13 January 2023
ISFT evaluation 16 January – 20 February 2023 Residents included in evaluation process
Cabinet meeting/Mayor Decision       6 March 2023
Contract award 2  May 2023
Mobilisation/TUPE 3 May 2023 – 31 July 2023
Contract commencement 31 July 2023 



Heating Supplier Qualification Stage
Procurement for heating maintenance commenced on time as planned on 5 th August

A bidder event to launch the procurement was held on 15th August with attendees representing approx. 10 
organisations. 

The procurement route selected is Restricted. 

The first stage – Supplier Qualification (SQ) has been completed

13 suppliers submitted: 

- 1 supplier was ruled out following completeness checks

- The other 12 suppliers were evaluator by a group of officers and residents. 

- 6 suppliers have been taken through

The next stage – Invitation to Tender (ITT) – commences on 13th October



Heating Procurement Timetable
Activity Proposed Date Resident Involvement

PCR Contract Notice and Selection Questionnaire (SQ 
published)

5 August 2022

SQ Launch Day 15 August 2022
SQ return deadline 5 September 2022

SQ evaluation 6 September -12 October 2022 Residents included in evaluation process

Invitation to Submit Tender (ITT) issue 13 October 2022

ITT return deadline 17:00:00 on 17 November 2022

ITT evaluation 18 November -19 January 2023 Residents included in evaluation process

Cabinet meeting/Mayor Decision       30 January 2023
Contract award 25 April 2023
Mobilisation/TUPE 26 April 2023 – 31 July 2023

Contract commencement 31 July 2023 


