

## Brick by Brick sites under contract

Development name	Current PC date / PC achieved  Estimate as as 4.1.21	No of units	Social Housing units agreed to be purchased July 20 report	Social Housing units (Temporary Accommodation) agreed as part of March 20 cabinet Report
Academy Gardens	Mar 23	9	0	0
Auckland Rise and Sylvan Hill	Feb-21	57	34	0
Avenue Road	Oct-21	12	0	0
Belgrave & Grosvenor	May-23	102	0	0
Cheriton House (Flora Court)	Jan-21	27	0	0
Chertsey Crescent	Oct-20	7	2	5
Coldharbour Road	Nov-21	9	0	0
Coombe Road	Jun-22	9	0	0
Drummond Road (Ann's Place)	Dec-20	28	0	0
Eagle Hill	May-23	8	0	0
Heathfield Gardens	Mar-21	20	7	12
Hermitage Road	Dec-19	9	0	0
Homefield House (Windmill Place)	Jun-20	24	0	0
Kingsdown	Jan-21	34	5	12
Lion Green Road	Nov-22	157	33	0
Longheath Gardens	Nov-21 (block J)	53	7	7
Malton House	Mar 23	9	0	0
Marston Way	Jan-21	12	0	0
Northbrook Road	Jan-21	11	6	5
Oxford Road	Jan-21	9	0	0
Ravensdale Gardens and Rushden Close	Dec-20	30	0	0
Regina Road	Mar 23	19	0	0
Station Road	Jul-20	14	0	0
Thorneloe Gardens	Dec-20	10	6	4
Tollers Lane	Apr-21	40	10	30
Tollgate and Stockbury	Feb-21	42	41	1
Wandle Road	Dec-21	128	0	0
Warbank Crescent	Feb-21	36	36	0
Warminster	Oct-21	6	0	0
	TOTALS	931	187	76