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Appendix A 

Phase A: Contract Performance Data for the period 1st October to 31st December 2015: 

1. Contract 1 Key Performance Indicators:  

KPI Description 

Turnaround times Failure to achieve a maximum average turnaround time at the facility of 15 minutes 

Cleanliness Failure to remove litter attributed to the Contractors operations within 50m of the facility  within 1 
day 

Statutory Nuisance Each warning letter or notice issued by a relevant statutory authority related to the Service  

Correspondence Failure to deal with correspondence in accordance with the Output Specification. 

Environmental, Quality 

and H&S 

Failure to address non-compliances, to meet submission standards, report issues, and adhere to 

good practice and relevant legislation. 

Corrective action Failure to deal with complaints in accordance with the Specification. 

Monthly Summary Report Failure to submit an electronic Summary Report within 5 Business Days of end of the 

previous Month. 

KPI Reporting Failure to notify the Council of any performance failures within the relevant Reporting Period. 
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2. C1 Residual Waste – tonnes per month per Borough for Q3: 
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3. C1 Cumulative Residual Waste Growth 2015/16 against 2014/15 and 2013/14: 
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4. C1 Residual Waste Disposal for the Q3 period 1st October to 31st December 2015: 
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5. C2 HRRC Key performance indicators: 

1 H&S Failure to comply with agreed health & safety procedures at all Sites 

2 Contamination Failure to minimise contamination levels for all Recycling materials, resulting in materials 
being rejected by processors 

3 Customer satisfaction Failure to achieve customer satisfaction levels of 80% at each of the Sites per quarter 
(Commencement proposed on completion of 6 month refurbishment) 

4 Staff Training Failure to ensure that all Staff are appropriately trained and qualified and execute their duties 
in a professional and safe manner. 

5 Containers Failure to provide adequate numbers of containers  

6 Staff Numbers Failure to provide a suitably trained “meet and greet” Site employee at each Site  

7 Data  Failure to maintain, and agree systems for the accurate storage of tonnage data 

8 Correspondence Failure to provide a full response to correspondence from the Partnership or a Borough or 
members of the public within 5 Business Days of receipt. 

9 Site Availability Failure to receive Contract Waste at any HRRC site during operating hours. 

10 Site Security Failure to comply with the security requirements specified for each HRRC 

11 Recycling target 70% average recycling rate (calculated annually) 

 

6. Customer satisfaction and Correspondence:  

The first formal Customer satisfaction report will be undertaken once the mobilisation is complete in quarter 1 of 2016/17, and will 

be refreshed quarterly in order to report against KPI 3. Until this is complete, the Customer complaints log provides a more 

immediate overview of customer satisfaction levels and issues at the site. 

Site 
Compliments Complaints 

Oct Nov Dec Oct Nov Dec 

Factory Lane 1 1  1   

Fishers Farm 1 1     

Purley Oaks       

Garth Road      1 

Kimpton Park Way     2 4 

Villiers 3 1  1  1 
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7. C2 - Monthly Recycling and Composting Rate across all SLWP HRRC sites: 

            

8. C2 – KPI 11: Cumulative recycling performance 1st April – 31st December 2015: 
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In each full contract year the contractor is targeted to achieve an annual average recycling rate of 70%. 

 

The performance fluctuates at the sites depending on the seasons, with winter months the lowest performing months. 

The graph in this section 9 demonstrates how the sites are performing year to date at each of the sites compared to the same 

period last year. 

 

9. High level Site Improvement timetable 

Approximate timing Site Upgrade Brief Description 

End of November 2015  Kimpton Park Way 
New containers, gantries, JCB plant, kerbing removed, new site layout, gullies and guttering 
deep cleanse, surface replaced or patched where required, white lining, and upgrade to 
welfare facilities. 

Mid Jan Villiers Road 
New containers, gantry units & steps, JCB plant, fuel and oil tanks.  Gullies and guttering 
deep cleanse, minor layout amends.  Signs and white lining will be reviewed and renewed. 

Mid Feb Factory Lane 
New containers, gantry units & steps, JCB plant, fuel and oil tanks.  Gullies and guttering 
deep cleanse, minor layout amends.  Signs and white lining will be reviewed and renewed. 

Mid-March Purley Oaks 
New containers, gantries, JCB plant, new site layout, gullies and guttering deep cleanse, 
surface replaced or patched where required, and white lining. 

Mid-April Garth Road 
New containers, gantries, JCB plant, kerbing removed, new site layout, gullies and guttering 
deep cleanse, surface replaced or patched where required, white lining, and new welfare 
facilities installed. 

May 2015 Fishers Farm  TBC 
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10. C3 Performance KPIs 

 

The KPIs that are in place for the recycling of the material that is delivered are in table 7 below. There were no KPI performance 

failures for quarter 3. 

KPI Description 

Recycling rates Failure to demonstrate that all Contract Waste meeting the Waste Acceptance Criteria is recycled   

End Markets Failure to provide details of the end-markets used by the Contractor  

Green Failure of Green Waste facilities to meet BSI PAS 100 as a minimum. 

Recycling Failure of the Materials Recycling Service to sort for Recycling the materials in the service 

Food Waste Failure of Facilities handling Kitchen Waste to meet the PAS 110 standard as a minimum 

Security Failure to maintain the security and integrity of the Site. 

Environmental, 

Quality and H&S 

Failure to address non-compliances, meet submission standards, report issues, and adhere to good 

practice and relevant legislation. 

Monthly Report Failure to submit an electronic Summary Report within 20 Business Days of end of the previous Month. 

Quality of Data  Failure to provide sufficient information reasonably required by the Council's Authorised Officer to 
enable verification of the performance of the Services  

 

Resident communication, kerbside collection, and the quality control at the kerbside of green, food and recyclables, are managed 

by the Boroughs through the kerbside collection arrangements.  

The quality and contamination levels of the recyclable are tested at the C3 Contractor’s MRF and priced accordingly. 
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11. C3 Green Waste Tonnage 

            

12. C3 Food Waste Tonnage 
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13. C3 Recycling data 

 


