
 

LONDON BOROUGH OF CROYDON 
 

To: All Members of Council 
Croydon Council website 
Access Croydon & Town Hall Reception 
 
STATEMENT OF EXECUTIVE DECISIONS MADE BY Cabinet Member for 
Children, Young People & Learning ON 19 JULY 2021 
 
This statement is produced in accordance with Regulation 13 of the Local Authorities 
(Executive Arrangements) (Meetings and Access to Information) (England) 
Regulations 2012. Please note, that as the decisions below are not Key Decisions, 
they are not subject to call-in. 
 
The following apply to the decision below: 
 
Reasons for these decisions: As set out in the report. 
 
Other options considered and rejected: As set out in the report. 
 
Details of conflicts of interest declared by any Cabinet Member: None. 
 
 
Note of dispensation granted by the Head of Paid Service in relation to a 
declared conflict of interest by that decision maker: None. 
 
The Leader of the Council has delegated to the Cabinet Member for Children, Young 
People & Learning the power to make the executive decisions noted out below: 
 
Decision No.: xxx 
 
Details of Decision: EDUCATIONAL TEMPORARY MODULAR BUILDING HIRE 
AND PURCHASE CONTRACT VARIATION AT REDGATES SCHOOL AND 
COULSDON COLLEGE 
 
Details of decision: 
 
Having carefully read and considered the Part A report, and associated confidential 
Part B report, and the requirements of the Council’s public sector equality duty in 
relation to the issues detailed in the body of the reports, the Cabinet Member for 
Children, Young People & Learning in consultation with the Cabinet Member 
 
RESOLVED:  
 
1.1 The Cabinet Member for Children, Young People and Learning in consultation 

with the Cabinet Member for Resources and Financial Governance is 
recommended by the Contracts and Commissioning Board (CCB) to approve 
the variation of the Modular Building Contract with Elliot Group Ltd at the 
Coulsdon College Site, in accordance with Regulation 30.3 of the Council’s 
Tenders and Contracts Regulations for an additional contract term of 52 



 

weeks plus an option for an additional 52 weeks at an additional cost of 
£108,160.00 to a new maximum total contract value of £795,343.70. This 
results in a variance to the original award, aggregated with previous 
variations, of 62% in value and 100% in time. 

 
1.2 The Cabinet Member for Children, Young People and Learning is requested 

to note that the Chair of CCB has approved a variation of the Modular Building 
Contract with Elliot Group Ltd for the 2 classroom    Modular Building at 
Redgates Primary School, and a variation of the Modular Building Contract 
with Elliot Group Ltd for the 1 classroom Modular Building at Redgates 
Primary School, in accordance with Regulation 30.3 of the Council’s Tenders 
and Contracts Regulations. 

 
 
Signed: Council Solicitor and Monitoring Officer 
 
Notice date: 19 July 2021 
 


