
 

 

REPORT TO: Cabinet 

15 November 2021     

SUBJECT: Finance, Performance & Risk performance report 
(Croydon Renewal and Improvement Plan) -   

LEAD OFFICER: 
Gavin Handford - Director of Policy & Partnership 
Caroline Bruce - Head of Business Intelligence & 

Performance 

CABINET MEMBER: Councillor Hamida Ali - Leader of the Council 

WARDS: All 

SUMMARY OF REPORT 

The Finance Performance & Risk report in Appendix A, provides timely and accurate 
performance data on  

 programme / project status 

 performance against Corporate Renewal Plan measures 

 progress against the delivery of financial savings 

 risks associated with these deliverables, as well as the impact to corporate risks. 
 
In addition, it reports progress and issues related to the delivery of the Croydon 
Renewal Plan, and associated performance reports as agreed at Cabinet on the 12 
April 2021.  The latest iteration of the report, in appendix A of this report, reviews 
performance based on latest available data as of 30 September 2021.  It should be 
noted that the 30 September is a snapshot in time and that not all data will actually 
relate to this time period due to time lags on data availability etc. 
 
This report is produced and presented a monthly basis to Departmental and Corporate 
Leadership, and Cabinet Members to allow check and challenge of performance.   
 
As agreed at the 12 April Cabinet meeting the frequency of reporting to Cabinet is to be 
reviewed at this meeting. 

 

FINANCIAL IMPACT 

There are no direct financial implications arising from this report.  
 

FORWARD PLAN KEY DECISION REFERENCE NO.: This is not a Key Decision. 

 
 
 
 
 
 
 
 
 



 

 

 
The Leader of the Council has delegated to the Cabinet the power to make the 
decisions set out in the recommendations below: 
 
1.RECOMMENDATIONS  
 
1.1 Review the Finance, Performance & Risk report (appendix A) as of 30 

September 2021 with regard to overall performance against the Croydon 
Renewal Plan.  Note areas of good performance and those of concern. 

1.2 Note the progress made, and areas of concern, against programmes and 
projects in relation to milestones, deliverables and issues. 

1.3 Note the progress made against savings and growth targets as identified in the 
Croydon Renewal Plan.  More detail on this area can be found in Table 2a of the 
Financial Monitoring Report also being presented at this Cabinet meeting. 

1.4 That Cabinet identify areas of performance within the FPR report (appendix A) 
where they require deeper analysis to be presented at a future Cabinet for 
discussion and action. 

1.5 That Cabinet note the recommendations of the LGA as to the content of future 
reports. 

1.6 That Cabinet agree to the reporting frequency of this report to Cabinet be moved 
from monthly to quarterly 

1.7 That Cabinet review the request for the amendment / deletion of three 
performance measures within the framework. 
 

 
 
2. EXECUTIVE SUMMARY  
  
2.1 The Croydon Renewal Plan, sets out how the Council will respond to the 

various reviews and recommendations that have highlighted substantial need 
for improvements.  The Improvement Plan has also identified key areas of 
focus which are essential to changing the overall culture of the Council to one 
that is evidence led, manages resources well, and is open and transparent 
with stakeholders. 

 
2.2 The Finance, Performance & Risk report detailed in appendix A of this report, 

reviews the areas of project and programme delivery, and the measures used 
to monitor delivery of the actions detailed within the CRP plan, as well as 
monitoring the performance of the organisation as a whole.  The report 
reviews the period up to and including 30 September 2021.  It should be 
noted that where measures are subject to a reporting time lag the latest 
available data has been included; this may not correspond with the reported 
time period. 

 
 
3. Background 
 
3.1 Cabinet and Council agreed in September 2020 to the development of the 

Croydon Renewal and Improvement Plan (CRP) which incorporates a 
financial recovery plan, the submission to MHCLG to secure the necessary 
capitalisation direction as part of that financial recovery, a corporate 



 

 

Improvement Plan to deliver the required changes to ensure the financial 
investment and rebalancing of the budget is sustainable. 

 
3.2 On 12 April 2021 a report was presented to, and approved by cabinet, 

detailing a suite of indicators and a range of actions to create a corporate 
performance framework.  This reporting mechanism ensures that what the 
data is telling us is visible to everyone and open to challenge. 

 
 
4. Corporate Finance, Performance & Risk (FPR) report (appendix A) 
 
4.1 This report reviews our performance against the delivery of the actions within 

the CRP providing Members, the Executive Leadership Team, Directors, 
Overview & Scrutiny and Residents with information on the status of major 
programmes and projects, delivery of financial savings, progress of against 
performance indicators and risks associated to non delivery. 

 
4.2 Performance Indicators (PI’s) - Regular review and monitoring against the 

agreed performance measures.  Impact performance will have against 
finance, risk and programme deliverables. 

 
4.2.1 There are currently 119 PI’s which form the framework for the CRP. 

The performance report in appendix A, gives an overview of current 
performance, areas doing well and those which require more attention. 
In addition, for reference, the back of the report details all 119 
measures within the framework.   These are listed by department and 
division for ease of reference.  PI’s which are at, or above target will 
receive a green status, those within 10% of target an amber status and 
those which are operating below target a red status.  Where a measure 
has no target, either because it is not appropriate to set one or we are 
still benchmarking the measures, the RAG status will be shown as 
grey.  Where a measure has no data or target at the moment, the RAG 
status will be shown as black.   

 
4.2.2   Project & Programmes - Monitoring of milestones, deliverables and 

issues 
 
4.2.3   Details of each individual project are collated within “LBC Delivery 

Tracker”, with corresponding MS Teams cards to track progress at a 
granular task level.  The tracker allows for centralised, regular, 
monitoring of both progress and confidence in delivering the projects 
that make up the programmes of the CRP. 

 
4.2.4   Three year Croydon Renewal Plan - April 2021 to March 2023 

Within the tracker, there are now 476 actions, representing the three 
year plan, this includes the nine recommendations from the ARK report 
linked to Croydon’s Housing Improvement Plan. 

 
 
 



 

 

4.2.5  Action status across full three year programme as of 14 October 
2021:  

 
To date 154 Renewing Croydon Programme actions are marked as 
complete, 116 relate to the medium term Financial Strategy 
Programme. Please refer to the Financial Performance Report also 
presented at this Cabinet.  
 

 80.8% of all actions are in progress (385 of 476) 

 Actions not yet underway have defined start dates across the full 
three years of the programme. 

 
4.2.6 Appendix A of this report provides an overview update against each of 

the programmes. 
 
4.2.7 Financial savings - Savings and growth targets, as identified within 

the MTFS project of the Croydon Renewal Plan, are £72.45m and 
£122.45m respectively. Breakdown of the savings and risk were 
previously provided to Cabinet in March 2021 under Appendix A.  

.  
4.2.8 The Financial Monitoring Report for period six of the 2021/22 financial 

year, being presented to Cabinet on 15 November, details projects that 
are at risk of delivery. Table 2a of the Financial Monitoring Report 
provides full details of MTFS savings risks with a brief commentary of 
the projects that are at risk of delivery.  To date, there are potential 
£0.874m worth of savings (£1.408m in Month 5) that may not be 
achieved.  Services are currently carrying out further work to ensure 
these can be delivered or otherwise mitigated. So far no specific 
mitigations have been fully identified. Directorates are working up 
proposals to bring these savings at risk back on track.  This represents 
3% of the total savings (£44.6m) that had been identified as part of the 
2021/22 budget setting exercise.  If these savings are deemed to be 
definitely non-deliverable they will be factored into the monthly forecast 
and incorporated into the forecast outturn position. 

 
4.2.9 Risk - This report will monitor the risk to the delivery of the CRP actions 

and savings and the potential impact against corporate risks and 
mitigation in place.  There are currently 137 risks on the strategic risk 
register.  These are cross referenced monthly against the PMO risk 
register monitoring the risk to delivery of projects and the impact against 
these strategic risks.   

 
4.2.10 Analysis and Benchmarking - As detailed in previous reports to 

Cabinet, the FPR report will seek to provide further analysis and 
benchmarking into areas where Cabinet requires more focus on areas 
within the report noted as underperforming in order to allow the 
necessary check and challenge.  Cabinet is asked to review the report 
and identify the area/s they wish to review as part of the September FPR 
report which will be presented to Cabinet.  

 



 

 

5. Departmental and statutory performance reporting – These reports 
continue to be presented to all Departmental Leadership Team meetings with 
the latest review taking place on the 20 October 2021.  This process 
continues on a monthly basis.  Executive Directors / Directors are responsible 
for discussing the contents of departmental and statutory performance reports 
with the relevant Cabinet Member to ensure line of sight and accountability.   

 
 
6. Local Government Association (LGA) review of report 
 
6.1 The latest version of this FPR report has been reviewed by the Local 

Government Authority as part of the iterative process in creating the reporting 
framework, and the reports produced.  Detailed analysis has been provided 
and we will ensure that those recommendations are applied to future versions 
of the report, ensuring that we continue to be open and transparent and that 
we are reporting the things that clearly matter to our residents. 

 
6.2 The key points from the review are detailed below and we will give an update 

on how these actions have progressed to Cabinet in the next reporting cycle. 

 At present the volume of the report is appropriate however it will be 
important to keep this under constant review to continue to report in line 
with the Council’s improvement journey. 

 Over the medium term, once sufficient reassurance has been provided, 
the report should aim to reduce the number of measures within the report 
to enable more focus on the ‘right things’. 

 Quarterly is the appropriate frequency for the report to come to Cabinet 
and is in line with other councils. Some performance information will be 
available and shared with Cabinet Members in the interim, particularly 
where there are emerging issues.   

 Corporate Directors will need to think about how this emerging information 
is shared with Cabinet as a whole. 

 Awareness of the work on priorities should inform which key areas for 
improvement are highlighted in the covering report and should prompt a 
check on whether the right indicators are being tracked. 

 
 
7. Frequency of reporting 
 
7.1 As agreed at the 12 April Cabinet meeting, performance reporting will take 

place at different frequencies as deemed appropriate (monthly, quarterly, 
annually) depending on the type of report and audience.  To date, this 
performance report has been presented to Cabinet on a monthly basis, with 
frequency of reporting being reviewed in November 2021. 

 
7.2 It is recommended that the frequency of reporting be amended to quarterly, as 

reflected in the reporting timetable below.  This will allow for further analysis of 
the data to take place and for changes in performance to be reported in more 
detail and context.  This is also in line with the frequency of reporting to 
Cabinet in other London Boroughs, and as recommended by the LGA. 

 



 

 

7.3 Cabinet Members will continue to be sighted of performance within their 
relevant portfolio on a monthly basis by directors and corporate directors. 

 
 

Reporting period Reported to Cabinet 

October 2021 

February 2022 November 2021 

December 2021 

January 2022 

May 2022 February 2022 

March 2022 

 
 
8. Change Control – Performance Measures 

 
8.1 The children, families and education department have requested that the 

following measures be replace / removed from the framework, due to the 
measures having no comparative data available.  These measures are useful 
at operation level, where they are reported as local measures within the 
department. 
• CFE CSC 19 Number of young people who have Appeals Rights 

Exhausted – this will be replaced with a new measure which will be 
detailed in the next performance report.  These measures will be 
replaced and reported within the next reporting cycle. 

• CFE CSC 26 Rate of adolescents entering care per 10,000 (13-17 
years) population excluding UASC year to date – to be removed 

• CFE CSC 27 Rate of adolescents leaving care per 10,000 (13-17 years) 
population excluding UASC year to date – to be removed 

 
 
9. REASONS FOR RECOMMENDATIONS/PROPOSED DECISION 
 
9.1 It is essential that the Council takes steps to ensure that a robust performance 

management plan and framework are in place, alongside the work of the 
Programme Management Office, Finance and Risk.  Delivery against the 
actions in the CRIP and sustainable improvements in services are unlikely to 
happen without it. 

 
 
10.  OPTIONS CONSIDERED AND REJECTED 
 
10.1  None. 

 
  

11.  FINANCIAL AND RISK ASSESSMENT CONSIDERATIONS 
 
11.1 There are no direct financial implications arising from this report. There will be 

financial implications associated with the delivery of the projects and actions 
within the Croydon Renewal and Improvement Plan which have been factored 
into the Medium Term Financial Strategy.  The delivery of these projects and 



 

 

actions, and the resulting savings is essential. It is therefore critical that 
effective monitoring and reporting is in place. 

 
11.2 Approved by: Matthew Davis, Director of Finance. 
 
12. LEGAL CONSIDERATIONS 
 
12.1 The Head of Litigation and Corporate Law comments on behalf of the Director 

of Law and Governance that section 3(1) of the Local Government Act 1999 
requires the council as a best value authority to make arrangements to secure 
continuous improvement in the way in which its functions are exercised, 
having regard to a combination of economy, efficiency and effectiveness. 
Monitoring of performance information and acting on the 
findings are an important way in which that obligation can be supported. 

 
12.2 For the purpose of deciding how to fulfil the duty arising under subsection (1) 

an authority must consult— 
 

(a)  representatives of persons liable to pay any tax, precept, or levy to or in 
respect of the authority, 

(b)  representatives of persons liable to pay non-domestic rates in respect of 
any area within which the authority carries out functions, 

(c)  representatives of persons who use or are likely to use services provided 
by the authority, and 

(d)  representatives of persons appearing to the authority to have an interest 
in any area within which the authority carries out functions. 

 
12.3 In deciding how to fulfil the duty arising under section 3 (1), who to consult 

under section 3 (2), or the form, content, and timing of consultations under 
that subsection, an authority must have regard to any guidance issued by the 
Secretary of State. The most recent version of this guidance was published in 
March 2015: 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/
attachment_data/file/418505/Revised_Best_Value_Statutory_Guidance_final.
pdf 

 
12.4 Any legal implications arising in relation to individual actions will need to be 

dealt with as projects and decisions come forward for approval. 
 
12.5 Approved by: Sandra Herbert, Head of Litigation and Corporate Law for and 

on behalf of the Interim Director of Legal Services. 
.  

 
13. HUMAN RESOURCES IMPACT 
 
13.1    Key to delivery of the Croydon renewal and Improvement Plan will be to retain 

and invest in a skilled workforce, who are enabled and engaged through a 
positive organisational culture. The council’s workforce strategy is aligned to 
the Croydon Renewal & Improvement Plan and supports building the 
workforce skills and capacity for the future.  



 

 

 
13.2 Any planned service changes through informed review, will be subject to the 

council’s organisational change procedure and consultation with staff and 
trade unions.   

13.3 Approved by: Elaine Jackson, Interim Assistant Chief Executive.  
 
 
14. EQUALITIES IMPACT 
  
14.1 In April 2011 the Equality Act (2010) introduced the public sector duty which 

Extends the protected characteristics covered by the public sector equality 
duty to include age, sexual orientation, pregnancy and maternity, and religion 
or belief. 
 

14.2  Section 149 Equality Act 2010 requires public bodies to have due regard to 
the need to: 

 

 eliminate unlawful discrimination, harassment, victimisation and any other 
conduct prohibited by the Act; 

 advance equality of opportunity between people who share a protected 
characteristic and people who do not share it; and 

 foster good relations between people who share a protected characteristic 
and people who do not share it. 
 

14.3 Having due regard means consciously thinking about the three aims of the 
Equality Duty as part of the process of decision-making. This means that 
decision makers must be able to evidence that they have taken into account 
any impact of the proposals under consideration on people who share the 
protected characteristics before decisions are taken. Equalities impact 
assessments will be a key part of our governance framework for the 
Improvement Board, with direct input from the Council’s Equality & inclusion 
Manager. 
Approved by: Gavin Handford, Director of Policy & Partnership.  

 
15. DATA PROTECTION IMPLICATIONS -  WILL THE SUBJECT OF THE 

REPORT INVOLVE THE PROCESSING OF ‘PERSONAL DATA’? 
 
15.1  NO - The Director of Policy & Partnership comments that there are no data 

protection implications arising from the contents of this report 
 
15.2 Approved by: Gavin Handford, Director of Policy, Programmes & 

Performance. 
 
 
16.    REASONS FOR RECOMMENDATIONS/ PROPOSED DECISION 
 
16.1  It is essential that the Council takes steps to address the necessary 

improvements required to enable Croydon Council to be a financially 
sustainable council delivering value for money efficient and effective services. 

 



 

 

CONTACT OFFICERS:   
Caroline Bruce, Head of Business Intelligence, Performance and Improvement. 
Craig Ferguson, Business Insight Manager. 
 
APPENDICES TO THIS REPORT 
Appendix A – Finance Performance and Risk report – Latest available data as of 30 
September 2021 
 
BACKGROUND PAPERS  
Croydon Renewal and Improvement Plan. 


