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SUMMARY OF REPORT: 
In late December 2020, the Council held discussions with its external auditor, 
Grant Thornton, regarding concerns over historical governance arrangements and 
spending in relation to the refurbishment of Fairfield Halls and related projects over 
the financial years 2016/17 – 2019/20. 
 
The external auditor initially reviewed the concerns and decided to begin a formal 
value for money review of the refurbishment of Fairfield Halls and the associated 
governance arrangements between June 2016 and early 2020. 
 
The external auditor commenced a formal Value for Money report in the late spring 
/ early summer of 2021.  However, the external auditor then paused work on that 
draft and determined that the issues uncovered required further consideration and 
investigation, the results of which are set out in the Report in the Public Interest. 
 
Grant Thornton has now issued its ‘Report in the Public Interest’ concerning the 
refurbishment of Fairfield Halls and related governance arrangements on 26 
January 2022, which was published by Croydon Council on Wednesday 26 
January 2022.  The report details significant concerns regarding the decision 
making, value for money, behaviour and governance arrangements that were 
associated with this major project during the financial years 2016/17 to 2019/20. 
 
This report details the Council’s statutory obligations in response to the publication 
of the report, which have to date been met in full.  The report outlines the further 
statutory requirements that the Council is required to take following this 
Extraordinary Council Meeting. 
 
The report further details the range of corrective actions that have been taken to 
date and proposes an action plan in response to the recommendations made by 
the external auditor.  It is also proposed that this new action plan be included in the 
Croydon Renewal and Improvement Plan, currently being refreshed for 2022/23 
and beyond. 
 
This Report in the Public Interest is an entirely separate report from the previous 
Report in the Public Interest received by the Council on 23 October 2020.   



 
Whilst it touches on some of the same subject matter as that first report, its 
production by the external auditor does not infer in any sense that the Council has 
failed to respond to the requirements and recommendations of the first report.  In 
fact, the external auditor comments “the Council has made considerable 
improvements [since] and is continuing to respond to matters contained in that 
report [October 2020 RIPI]”. 
 
As has been very recently reported and independently audited, delivery of the 
actions agreed by full Council for the November 2020 Report in the Public Interest 
stands at 62% and was most recently noted by Cabinet on 24 January 2022 as 
standing at 65%. 
 
FINANCIAL IMPACT: 
There will be costs associated with the implementation of the recommendations 
detailed within the report and for the production of the external auditor’s report.  
 
The costs of this report are yet to be finalised and an update regarding the 
associated costs will be presented to a future meeting of Cabinet for consideration 
and approval.  
 
The approved budget for the refurbishment project was £30m.  The total 
expenditure in relation to this total project was £67.5m as set out in section 2 
below and in the Report in the Public Interest. 
 
In relation to the financial impact on the Council accounts, detailed by the RIPI 
report, the Council proactively corrected and provided for the associated costs 
within 2019/20 and 2020/21 accounts and therefore will not affect the general fund 
in this financial year nor going forward. 
 
Section 2 of the report details the accounting corrections the Council has made in 
agreement with the external auditors.  
 
1. RECOMMENDATIONS: 
 
 Council is recommended to: 
 
1.1 Fully accept the findings of the Report in the Public Interest and the 
 external auditor’s recommendations; 
 
1.2 Note that recommendations 1, 2, 3, 4, 7, 9 and 11 have been identified by 

the external auditor as S24 statutory recommendations as detailed in 
appendix 1 to the report; 

 
1.3 Note the range of corrective actions that have already been taken to date as 
 detailed in paragraph 2 of the report; 
 
1.4 Note that the financial issues detailed in the report have already been fully 

taken into account in the Council’s Medium Term Financial Strategy as 
agreed by Council in March 2021 and that the report does not create any 



significant additional financial pressures that have not already been dealt 
with by the Council. 

 
1.5 Consider and agree with the opinion contained in the Council’s Chief 

Finance Officer’s (Section 151 Officer) report set out in paragraph 4 of this 
report; 

 
1.6 Consider and agree with the opinion contained in the Council’s Monitoring 

Officer’s report set out in paragraph 5 of this report; 
 
1.7 Consider and agree the action plan detailed at appendix 2 to this report, 
 that includes a response to each of the external auditor’s recommendations, 
 and the indicative timeline for actions and accountabilities; 
 
1.8 Agree that the action plan be presented to both the General Purposes & 
 Audit Committee and the Scrutiny & Overview Committee at their next 
 meetings to consider and review the plan from their differing constitutional 
 positions and report any feedback to Cabinet.  
 
1.9 Request that Cabinet receives a report that includes any feedback on the 

action plan from the Scrutiny & Overview Committee and the General 
Purposes & Audit Committee and provides further detail on the delivery of 
the Action Plan, including the anticipated costs of implementing the 
recommendations;  

 
1.10 Agree that the action plan be incorporated into the Croydon Renewal and 
 Improvement Plan as part of the refresh currently underway; 
 
1.11 That progress on implementing the external auditor’s recommendations be 
 included in the existing Croydon Renewal Improvement Plan update reports 
 that are presented to Cabinet, the Scrutiny & Overview Committee, General 
 Purposes and Audit Committee and Council; 
 
1.12 Note that a report detailing proposals to finalise any further refurbishment of 

the Fairfield Halls will be presented to Cabinet in March 2022. 
 
1.13 Note that the Chief Executive has written to the Directors of Brick by Brick 

to request that they review and explain the charge made to the Council in 
relation to the project management of the refurbishment of the Fairfield 
Halls and the variations.  

 
1.14 Note that the Council will continue to maintain an open dialogue with the 

external auditor, Independent Chair of the General Purposes and Audit 
Committee, Department for Levelling Up, Housing and Communities and 
the Improvement and Assurance Panel to keep them appraised of the 
progress in implementing the Action Plan. 

 
 
 
 



1. BACKGROUND 
 
1.1 As part of the Council’s work following the original Report in the Public Interest 

received in October 2020, it formally raised concerns about historical 
arrangements, behaviour and spending regarding the refurbishment of 
Fairfield Halls with its external auditor, Grant Thornton.  At that point, the 
Council and the external auditor jointly discussed whether consideration 
should be given to undertaking a formal Value for Money review of the major 
project.  Following their own assessment, the external auditor decided to 
progress on this basis. 
 

1.2 During this work however, the external auditor determined the issues 
uncovered required further consideration and so the Value for Money review 
approach was paused and their work focused on investigating those issues, 
the results of which are set out in the Report in the Public Interest. 
 

1.3 Having completed that additional work, the external auditor has determined to 
issue a Report in the Public Interest (the report) concerning the refurbishment 
of the Fairfield Halls and the related governance arrangements.  The full 
report is attached at Appendix 1. 

 
1.4 The conclusions of the external auditor’s review are detailed in full in 

Appendix 1.  They include that the Council “failed to ensure the legality of the 
arrangements for the project”, that the Council “failed to ensure it was acting 
lawfully”, and “the lack of formal consideration of the external legal advice, the 
lack of completed legal land transfer documentation and the lack of properly 
executed written legal arrangements covering the provision of funding to Brick 
by Brick is in our view a very serious matter and demonstrates fundamental 
failings by the Council”.   These are significant findings. 

 
1.5 For clarity, Members should note that unlawful expenditure should not be 

 confused with illegal expenditure.  The external auditor has not made any 
suggestion that any act has taken place that is prohibited by law.   

 
1.6 In summary, the external auditor is of the opinion that the failures were: 
 

i) to ensure that statutory duties were fulfilled;  
ii) that legal advice was not followed;  
iii) that the requirements of the constitution were not followed; and 
iv) therefore the governance practices including the approach to decision 

making and financial control  
 
likely led to significant expenditure being incurred without the legal authority to 
do so. 

 
1.7 In considering what action to take as a result of the findings of its review, the 

external auditor has noted that the Council has fully accepted the concerns in 
regard to the governance and financial arrangements for the project, had 
already correctly rectified its treatment of the expenditure on the Fairfield Halls 



refurbishment project and as such, is of the view that seeking a declaration of 
unlawful expenditure from the court would not materially remedy the situation.  
 

1.8 On that basis, the external auditor has issued a Report in the Public Interest 
fulfilling their statutory duty in accordance with Section 24 and Schedule 7 of 
the Local Audit and Accountability Act 2014. 

 
1.9 The report stated in its conclusions that the external auditor is of the opinion 

that: 
 

i) The Fairfield Halls refurbishment was a complex project that was 
delivered later and at a higher cost than authorised by the original 
Cabinet approval in June 2016. 
 

ii) That the Council failed to ensure the legality of the arrangements for 
the project; 
 

iii) That gaps in the Council’s governance at that time restricted wider 
scrutiny and challenge that may have allowed corrective action to be 
taken; and 
 

iv) That throughout the project there have been examples of a failure to 
discharge duties from a small group of senior officers (the then Senior 
Statutory Officers and the then Executive Director of Place).  These 
senior officers were responsible for reporting to the then Portfolio 
holders (the Portfolio Holder for Homes and Gateway Services, for 
Finance and Resources and the Leader) who were either not briefed by 
officers and failed to request briefings on the project or did not take 
effective action in response to concerns raised by the senior officers.  

 
1.10 In reaching these conclusions, the external auditor highlighted 19 areas where 

it had concerns regarding the refurbishment project.  These 19 areas are: 
 

i) The legal arrangements for engaging Brick by Brick to refurbish the Halls 
ii) The legal arrangements for funding Brick by Brick to refurbish the Halls 
iii) Not fully considering or implementing legal advice received 
iv) The statutory powers on which the council relied in order to lend money 

to Brick by Brick 
v) Compliance with State Aid rules (now known as UK obligations on 

subsidy control) 
vi) How challenge and concerns raised by another Local Authority, working 

as the accountable body for the Coast to Capital Local Enterprise 
Partnership, were considered 

vii) How the loans to Brick by Brick were treated in the Council’s Minimum 
Revenue Provision policy 

viii) Signing of contracts and record keeping of formal documents 
ix) Governance arrangements for Brick by Brick  



x) Governance over the Fairfield Halls Refurbishment Project 
xi) Reporting to the Scrutiny & Overview Committee  
xii) The financial position of the project  
xiii) The original budget setting process for the project 
xiv) The final cost of the project 
xv) The impact on the Council’s overall financial position 
xvi) The project management of the refurbishment and the co-ordination of 

contractors 
xvii) The value for money achieved by the project 
xviii) The inherent conflicts of interest 
xix) Issues regarding delegated decision making 

 
1.11 The report contains 12 recommendations, of which 7 are identified as 

statutory recommendations.  Statutory recommendations are written 
recommendations to the Council made by the Auditor under section 24 
(Schedule 7) of the Local Audit and Accountability Act 2014.  A 
recommendation under Schedule 7 requires the Council to discuss and 
respond publicly to the report.  This discussion and response is taking place at 
this Extraordinary Meeting, which is being held within one month of receiving 
the report and statutory recommendations as required by the Act.  Council 
must decide (i) if the recommendations are accepted and (ii) what, if any 
actions will be taken in response to them.  The Action Plan at appendix 2 sets 
out the actions that the Council proposes to take in response to all of the 
recommendations made in the report, including the 7 statutory 
recommendations. 

 
1.12 The Council fully accepts the findings of the report and the concerns raised by 

the auditor. 
 
1.13 Both the new administration, the current statutory officers and the chief 

officers share the serious and significant concerns at the findings in the report, 
and particularly that those responsible for the failures of the refurbishment 
project did not provide formal, regular information to members that would be 
expected in running a project of this scale. 

 
1.14 In the time that has passed since the events described in the report, the 

Council’s new political and chief officer leadership has been clear that the 
Council needs to learn from its past failings and put in place more rigorous 
governance and higher expectations on accountability and transparency for 
both officers and Members.  The work to date on this has been positively 
commented upon by the external auditor in the report. 

 
1.15 The events, decisions and actions described in the Report in the Public 

Interest are an important part of understanding what went wrong in the past 
so that the Council can ensure it never happens again.  The 
recommendations made by the external auditor reinforce the importance of 



the work that is underway to strengthen not only the Council’s governance 
processes, but also the culture and values of the Council. 

 
 
2. ACTIONS ALREADY TAKEN SINCE THE EVENTS DESCRIBED IN THE 
 REPORT 
 
2.1 Members will be aware that this Report in the Public Interest reflects decisions 

and events relating to the four year period 2016 to early 2020.  Over the past 
fifteen months, the Council has begun to deliver a wide-ranging 
transformation programme with new political and chief officer leadership and a 
strong focus on embedding a new culture of more rigorous governance, 
openness and accountability.  The Improvement and Assurance Panel 
appointed by the Secretary of State for Department for Levelling Up, 
Communities and Housing has assessed the Council’s progress over that 
period and provided routine updates to the Government.  In her letter in 
response to the latest update from the Panel on 2 November 2021, the 
Minister of State for Equalities and Levelling Up Communities, Kemi 
Badenoch MP noted the “significant progress” made by the Council.   

 
2.2 At its meeting on 6 December 2021, Cabinet received a report that provided a 

one year on update from lead members of the non-statutory rapid review team 
that was appointed by the then Secretary of State for Housing, Communities 
and Local Government in October 2020.  The update report reviewed the 
Council’s progress against the recommendations the review team had made 
in its original report, along with reviewing the Council’s progress in improving 
its financial performance. 

 
2.3 The report of the follow up review concludes “significant progress has been 

made against the Non-Statutory Review recommendations, and the recovery 
effort is well underway. Where the recommendations have not be completed 
in full, there is progress”.  The report can be read in full at 
https://democracy.croydon.gov.uk/ieListDocuments.aspx?CId=183&MId=2512
&Ver=4.  

 
2.4 At its meeting on 13 December 2021, Council also noted the latest update 

report on the progress made to implement the recommendations made in the 
previous Report in the Public Interest that was published in October 2020.  
This report detailed that 62% of recommendations had been implemented and 
can be read in full at 
https://democracy.croydon.gov.uk/mgAi.aspx?ID=13763#mgDocuments.  

 
2.5 As a result of the progress in delivering the significant change programme 

across the council since September 2020, there are many areas identified in 
this Report in the Public Interest where the Council has already learned from 
its previous failings and has implemented improvement measures.  A number 
of these steps that relate to the findings described in the external auditor’s 
report are summarised below. 

 
 

https://democracy.croydon.gov.uk/ieListDocuments.aspx?CId=183&MId=2512&Ver=4
https://democracy.croydon.gov.uk/ieListDocuments.aspx?CId=183&MId=2512&Ver=4
https://democracy.croydon.gov.uk/mgAi.aspx?ID=13763#mgDocuments


 Ensuring that expenditure on refurbishing Fairfield Halls has now been 
accounted for correctly 

 
2.6 The external auditor’s concerns regarding the expenditure on Fairfield Halls 

flowed out of the previous report in the public interest issued in October 2020.  
As part of the Council’s response to the issues contained in that report, and to 
issues that the Council had identified itself, concerns regarding the historical 
decision making and governance relating to the refurbishment project were 
raised with the external auditor in December 2020.  

 
2.7 The Council previously reported to Cabinet in February 2021 progress being 

made on resolving legacy spend issues on Fairfield Halls and associated 
projects. The Council reported that the total spend on Fairfield Halls and 
associate projects was £69.16m. During 2021/22 Brick by Brick presented 
updated figures to the Council after a further detailed internal review within the 
Company. This has resulted in a revision downwards from the figures 
presented in February 2021 and the total spend on the Halls and associated 
projects is £67.5m.  The main reasons for the change related to VAT and 
duplicate ledger entries and reduction in accrual following further detailed 
analysis. 

 
As at the end of March 2020, a total of £67.5m had been spent on the 
Fairfield Halls. Brick by Brick had additionally incurred a total interest charge 
of £9.10m. Of the £67.5m spend the Council had loaned Brick by Brick 
£61.0m and the balance of £6.5m had been funded from the Local Enterprise 
Partnership “Coast 2 Capital” grant funding. In addition, the £0.3m of further 
works were expensed on the adjacent car park and public realm sites, which 
were all funded from using Council loans. 

 
2.8 The Council’s accounting follows the accounting principle under International 

Financial Reporting Standards that require accountants to ensure transactions 
are accounted for based on the substance of the transaction rather than their 
legal form.  Substance over form means that when accounting for financial 
transactions, the measurement and reporting is of the actual impact of the 
event and not its legal description.  

 
2.9 In other words, if your actions are different to what is required by definition in 

law, to make something lawful, the substance (your actual actions and deeds) 
of what you have done takes precedence in determining the lawfulness of the 
actions and not what you have defined them or described them to be. 

 
2.10 The Council accounted for the transactions in the manner they were designed 

to occur.  This meant that the Council’s loan to Brick by Brick Croydon Limited 
was accounted for as such and the Council accrued the interest on that loan 
at a rate of 6.25%.  

 
2.11 The Fairfield Halls building as well as the land it sits on were also accounted 

for within the Council’s balance sheet as no transfer had taken place and the 
Council continued to own the asset.  

 



2.12 The review by the external auditor identified that the works done by Brick by 
Brick Croydon Limited were on a Council asset and therefore should have 
been classified as capital expenditure from the Council’s perspective.  As 
mentioned within 2.8, it is important that transactions are accounted for based 
on substance of the transaction rather than legal form. The Council and Brick 
by Brick, whilst not formally documented via a legal agreement, had always 
intended to transact in a way where the Council would lend monies to the 
company to develop the Halls and the College Green site. The Council and 
Brick by Brick both accounted for the monies loaned, in line with the June 
2016 Cabinet report.  

 
As indicated within 2.7 and 2.8 the total spend position has changed since 
figures previously reported to Cabinet in February 2021. As a result of this 
change the Council will need to work with Grant Thornton to ensure all 
accounting entries are correctly implemented. The Council had initially 
calculated an interest write off of £9.15m based on a total spend of £69.16m, 
however revision to the numbers will result in a positive interest adjustment by 
£0.050m, therefore reducing the amount initially written off.  
Overall, the change in figures is not expected to impact the Council’s financial 
position adversely.  

 
2.13 The Council has agreed with the external auditor’s assessment and 

subsequently made corrections to its 2019/20 and 202/21 accounts.  The loan 
was corrected from the Council’s balance sheet and the Council accounted for 
the costs incurred by Brick by Brick as capital expenditure which was 
capitalised to the asset.  The accrued loan interest charge of £9.15m was 
written off to the Income & Expenditure statement as a prudent measure.  
Whilst the accounting entries and corrections have been agreed with Grant 
Thornton in principle, further review and tests are ongoing to ensure all key 
accounting requirements are fulfilled. 

 
2.14 The approach to correcting the Council’s accounts and the accounting 

treatment had been discussed and agreed with the external auditor prior to 
being implemented by the Council in the budget report of March 2021. 

 
2.15 It needs to be explicitly understood that the financial issues identified in this 

Report in the Public Interest 2021 report have been already fully taken into 
account in the Council’s MTFS as agreed by Council in March 2021. This 
report does not create any significant additional financial matters that need to 
be dealt with. 

 
 
 The Future of Brick by Brick Croydon Limited 
 
2.16 At its meeting on 21 September 2020, Cabinet resolved to commission an 

independent review of all companies and entities that it owned to fully 
document their relationship with the Council, to ensure that they were fit for 
purpose and to ensure that the risk profile they presented for the Council was 
fully understood.  The report and minute can be viewed here: 
https://democracy.croydon.gov.uk/mgAi.aspx?ID=9341. 

https://democracy.croydon.gov.uk/mgAi.aspx?ID=9341


 
2.17 The findings of that independent review were reported to Cabinet on 25 

November 2020 and predominantly focused on Brick by Brick due to the high 
value of loans that the Council had made to the company and the higher 
public profile of that investment.  The full report and minute can be viewed 
here: https://democracy.croydon.gov.uk/mgAi.aspx?ID=10047. 

 
2.18 As an immediate consequence of that review, the Council: 
  

i) Removed the existing Directors of Brick by Brick and appointed two 
new Non-Executive Directors with strong financial backgrounds 
(Council should note the appointment of 2 additional further Directors 
to ensure that the Board has strong industry experience to supplement 
the strong financial experience of the current directors); 

 
ii) Passed a resolution to formally allow the Council to have sight of all 

minutes of Company Directors’ meetings and records of all decisions 
made by the Company Directors.  
 

iii) Passed a resolution to formally allow the Council to inspect all 
Company accounting or other records or documents at any time.  
 

iv) Commissioned a further review to assess the different options 
identified in the independent review regarding the Council’s interests in 
Brick by Brick. 

2.19 Cabinet has considered a number of papers on the future of Brick by Brick 
during 2021.   

 
At its meeting on 18 February 2021, Cabinet agreed to pursue an option that 
included Brick by Brick building out a number of sites in its portfolio, the sale 
of a number of other sites and keeping the option of a sale of the business 
under consideration.   

 
On 17 May 2021, Cabinet received a further report that included details of a 
single bidder to purchase Brick by Brick and that a best and final offer had 
been received.   
 
At its meeting on 12 July 2021, Cabinet resolved to reject the offer to 
purchase Brick by Brick, and instead to build out 23 sites and for six 
remaining sites to be returned to the Council and marketed for sale.  This was 
because it considered that this provided the best means for the Council and 
local taxpayers to maximise the return on previous expenditure on Brick by 
Brick. 

 
2.20 Having resolved to pursue this partial build out option, it is estimated that 

those sites being built out will be completed in the 2023/24 financial year and 
Cabinet will be presented with a report at that time to determine the next steps 
for Brick by Brick following the conclusion of the partial build out. 

 

https://democracy.croydon.gov.uk/mgAi.aspx?ID=10047


 Governance Arrangements for Brick by Brick Croydon Limited 
 
2.21 As the Report in the Public Interest makes clear, the Council has had a 

number of governance bodies for its growth activity and major projects, 
including Brick by Brick.  Learning from these models, a new approach to 
governance is being introduced with clarity on Member and officer roles 
clearly established. 

 
2.22 In January 2021, the Council established a Brick by Brick Shareholder and 

Investment Board which was designed to oversee performance and delivery 
matters within Brick by Brick.  The Board monitored and reviewed the delivery 
of the revised business plan for Brick by Brick and replaced the previous 
“Shareholder Investment Board”.  That previous Board was comprised of a 
combination of Members and Officers.   

 
2.23 Cabinet considered a further paper at its meeting in November 2021 that set 

out the future governance arrangements for Brick by Brick.  This report 
established the Brick by Brick Shareholder Cabinet Advisory Board which 
replaced the Shareholder & Investment Board.  The new Board is comprised 
exclusively of Cabinet Members with officers participating in an advisory 
capacity only.  

 
2.24 Full details of the new Board can be found in the Cabinet paper here: 

https://democracy.croydon.gov.uk/documents/s33733/06%20Report%20-
%20BBB%20Governance.pdf.  

 
 
 Governance Arrangements for Other Council Owned Companies 
 
2.25 In addition to strengthening the governance arrangements for the Council’s 

ownership of Brick by Brick, Cabinet also agreed new arrangements for all 
other Council owned companies at its meeting on 26 July 2021 where it was 
agreed to establish the Croydon Companies’ Supervision and Monitoring 
Panel.  This is an officer only panel that will formally report and, if appropriate, 
make recommendations to Cabinet on a biannual basis and brief relevant 
Cabinet Members frequently between formal reporting to Cabinet. 

 
2.26 Full details of this Panel can be found at 

https://democracy.croydon.gov.uk/documents/s31451/Governance%20of%20
Companies.pdf.   

 
2.27 Both the Croydon Companies Supervision and Monitoring Panel and the Brick 

by Brick Shareholder Cabinet Advisory Board are operating to a set of 
principles of good governance, which are detailed in Section B of the 
appendix to the Cabinet report and can be seen here 
https://democracy.croydon.gov.uk/documents/s31453/Appendix%202%20-
%20Terms%20of%20reference.pdf. 
 

 
Other Actions to Strengthen the Council’s internal governance 

https://democracy.croydon.gov.uk/documents/s33733/06%20Report%20-%20BBB%20Governance.pdf
https://democracy.croydon.gov.uk/documents/s33733/06%20Report%20-%20BBB%20Governance.pdf
https://democracy.croydon.gov.uk/documents/s31451/Governance%20of%20Companies.pdf
https://democracy.croydon.gov.uk/documents/s31451/Governance%20of%20Companies.pdf
https://democracy.croydon.gov.uk/documents/s31453/Appendix%202%20-%20Terms%20of%20reference.pdf
https://democracy.croydon.gov.uk/documents/s31453/Appendix%202%20-%20Terms%20of%20reference.pdf


 
2.28 In addition to the specific measures mentioned above, the Council has 

undertaken a range of further activities to improve areas of governance that 
have been covered in this and the previous Report in the Public Interest. 

 
2.29 This includes clarifying member roles and responsibilities through the 

production of a range of member role profiles which were noted by Ethics 
Committee at its meeting on 30 September 2021, copies of which can be 
seen here 
https://democracy.croydon.gov.uk/documents/s32629/MD%20Panel%20Mem
ber%20development%20update%20121021.pdf.   

 
All corporate director and director role profiles have also been rewritten as 
part of the reorganisation of the council, incorporating the Nolan principles, 
and agreed by Full Council in July 2021.  Together, this has helped to clarify 
the respective roles and responsibilities of members and chief officers. 

 
2.30 This has been reinforced through the adoption of the new model code of 

conduct for members by Council at its meeting in October 2021.  A new code 
of conduct for all officers has now been adopted and rolled out to all staff.  
These new governance arrangements will be supplemented by the production 
of a new Member and Officer working protocol which is due to be presented to 
Council in March 2022. 

 
2.31 In July 2021, full Council agreed the Organisation Redesign report which 

introduced the new approach to internal control in terms of officer and 
member boards and activity.  The actions outlined ranged from agreeing a 
new vocabulary, a set of new job descriptions and accountabilities as 
mentioned above and a set of new internal control officer boards and a 
reporting framework into Cabinet.   

 
2.32 Officers already operate within a system of briefing Cabinet members and 

opposition leads and working with Scrutiny.  However, the internal control 
system requires a more co-ordinated and coherent range of management 
activity across the Council that will then report into the relevant Cabinet and 
opposition lead Member briefing meetings, Cabinet Advisory Boards and 
Scrutiny Chairs.  

 
2.33 As the July 2021 Council report mentions, the Council did have a set of 

internal controls and bodies that had fallen into abeyance and many 
documents are still available on the council’s intranet for managers and staff.  

 
2.34 There is a great deal in those resources online that is of value and is still of 

relevance today.  For example, there is a corporate code of governance that 
incorporates the CIPFA “Delivering good governance” code and each 
directorate used to have their own scheme of management and internal 
controls and delegations defined and published.  
 

2.35 A system of internal control inside a local authority consists of a range of 
processes and activities that must be complied with by managers and staff to 

https://democracy.croydon.gov.uk/documents/s32629/MD%20Panel%20Member%20development%20update%20121021.pdf
https://democracy.croydon.gov.uk/documents/s32629/MD%20Panel%20Member%20development%20update%20121021.pdf


ensure effective governance and that stewardship of public money can be 
assured.  But it is not solely about the correct implementation of policies, 
processes and forms. For it to be truly effective it needs to be part of the day 
to day management behaviours and dialogue of the Council.  

 
2.36 Another very important element of an internal control system is the need for it 

to be effectively organised so it can form part of the business of the Council in 
a smooth and efficient way. It also needs to involve managers and senior 
managers across the Council in order for it to be a truly lived culture.  

 
2.37 As part of the proposed changes to the senior management structure, it was 

proposed to introduce a new series of internal control officer boards. These 
have been established or are in the process of being established, and will be 
captured in the updated Code of Governance and other associated codes, 
regulations and references in the Council’s constitution.  

 
2.38 The proposed new officer boards will be: 
 

Equality, Diversity & Inclusion 
 

Information Management & 
Transparency 

Finance, Risk and Assurance 
 

Performance, Transformation & 
Productivity 

Health & Safety Resident Voices 
Capital Board Digital Board 

 
2.39 Each officer board has / will have its own terms of reference (following a 

corporate template), membership from each directorate management team 
and other officers and will also be allocated corporate strategies to own on 
behalf of the Council.  The minutes of these meetings will be shared with the 
corporate management team and the 6 departmental management teams. 
Participation in these boards will also be open to staff across the council as 
part of a development opportunity.  

 
2.40 The first of these new officer boards outlined in the July Council Report which 

are in operation are the Equality, Diversity and Inclusion Board and the 
refreshed Health and Safety Committee. The next two to be launched will be 
the Finance, Risk and Assurance Board and the Performance, Transformation 
and Productivity Board. 

 
2.41 A new Capital Board has also been set up and is in operation.  
 
2.42 As mentioned earlier in this report, in January 2021, the Council established a 

Brick by Brick Shareholder and Investment Board which was designed to 
oversee performance and delivery matters within Brick by Brick.  This new 
Board is comprised exclusively of Members with officers participating in an 
advisory capacity only.  

 
2.43 Cabinet also agreed new arrangements for all other Council owned 

companies at its meeting on 26 July 2021 and established the officer Croydon 



Companies’ Supervision and Monitoring Panel which reports into Cabinet via 
the normal Cabinet member briefing process. 

 
2.44 All of these new bodies will be brought together in a new internal control 

system and mapped visually to aid understanding for members, managers 
and staff. 

 
 
 Improving the Council’s Procurement Systems and Processes 
 
2.45 Members may be aware that the Council has been implementing a 

procurement transformation plan since the summer of 2021.  This plan has 
been developed by and is being implemented with support from an LGA 
Procurement Improvement Advisor.   

 
2.46 In addition to actions to deliver contract savings, the plan also contains a 

range of actions to improve other aspects of procurement, including 
governance and strategy; people and skills; and systems and processes. 

 
2.47 Initial improvement actions have included a reshaping of the commissioning 

and procurement function, with commissioning roles now embedded within 
service departments and a new Strategic Procurement and Governance team 
established. 

 
2.48 Proposed revisions to the Council’s Tender & Contract Regulations have been 

drafted and it is anticipated that initial revisions will be presented to Members 
for consideration in March 2022 with further revisions to be considered in the 
next municipal year.  These proposals are designed to ensure that Member 
engagement in commissioning and procurement is routinely more strategic, 
meaningful, and much earlier in the cycle to ensure that Members have 
greater ability to influence the outcomes. 

 
2.49 A new remit for the officer ‘Strategic Commissioning and Contracts Board’ has 

been implemented to provide senior management involvement in contracting 
and the drive for improvements across the function. 

 
2.50 A review of all the Council’s Procurement processes, documents and policies 

will commence shortly and the outcome will inform a new procurement 
strategy for the Council. 

 
 

Holding those responsible to account 
 
2.46 Given the nature of the failures described in this Report in the Public Interest, 

it is natural that Members, officers and residents will seek reassurance that 
measures have been taken to hold those persons responsible for the issues 
raised in the report to account. 

 
2.47 As Members will be aware, the Council has to balance the giving of that 

assurance against its duty to comply with the formal processes in relation to 



any action against members or officers, including where those individuals 
have contractual or other rights for action being taken against them to be 
considered privately.   

 
2.48 This situation is heightened by the fact that this report must be considered 

entirely in public and therefore cannot be supplemented by an accompanying 
confidential section. 

 
2.49 However, the Council can confirm that following the publication of the 

previous Report in the Public Interest in October 2020, the two subsequent 
section 114 reports and other reports, formal council processes were initiated 
in order to establish any personal accountability of lead members and officers.   

 
2.50 These formal processes were initiated to enable a full, fair and proper 

accountability process to be undertaken in line with the council’s constitution 
and the terms and conditions of officers’ employment. 

 
2.51 These processes were overseen by the Ethics Committee, the Appointments 

Committee and the Investigating and Disciplinary Sub-Committee. There is 
one element of this process still underway.  All others were halted due to the 
decision of the individual to exit their relationship with the council.   

 
2.52 Council may wish to note that since January 2021, where officers exited their 

relationship with the council following the initiation of these formal processes, 
there have been no additional or supernumerary payments to any individual. 

 
 
3. STATUTORY RESPONSE TO THE REPORT IN THE PUBLIC INTEREST 
 
3.1  Reports in the Public Interest are issued under the provisions of the Local 

Audit and Accountability Act 2014. The Act sets out a number of statutory 
requirements that a Local Authority must comply with following the publication 
of the Report. 

 
3.2  The Council is required under the Act to consider the recommendations of the 

Report and decide what action to take in response in public at a dedicated 
Council meeting held within one month from publication. It is also essential 
that all decisions made by the Council with regard to its governance and other 
improvements are taken in full cognisance of the report’s findings and 
recommendations. 

 
 
 Publicising the Report 
 
3.3  Following receipt of the Report, the Council is required to ensure that it is 

brought to the attention of public, elected members, its partner organisations 
and stakeholders. 

 
3.4  At 2.00pm on 26 January 2022, a dedicated page was published on the 

Council’s website that included the full Report, the formal public notice, further 



information about the Report and details on how to inspect a copy of the 
report at the Council’s offices. The webpage can be found here - 
https://www.croydon.gov.uk/publicinterestfairfield.  The report is also being 
publicised on the homepage of the Council’s website, which provides a direct 
link to the detailed dedicated webpage.  The Council will also include details 
of the report in the Your Croydon e-bulletin, which will be delivered to over 
80,000 registered email addresses, on Friday 28 January 2022. 

 
3.5 An update will be provided to Members at the Extraordinary Council Meeting 

on: 
 

- How many persons have visited the webpage 
- How many times the report has been downloaded from the Council web 

site 
- Coverage of the report in the media 

 
3.6 A formal public notice will also be published in the Croydon Guardian on 3 

February 2022, which is the first available edition of the paper in which the 
notice could be included. 

 
3.7 The Council has also proactively contacted partner organisations to share the 

report such as the Local Enterprise Partnership and the Council’s regulators, 
such as Ofsted, the Regulator of Social Housing and the Improvement and 
Assurance Panel. 

 
3.8  On 26 January 2022, full copies of the report were also sent to all elected 

Members, the Borough’s three Members of Parliament and the GLA Assembly 
Member for Croydon and Sutton.  

 
3.9 The report was also sent to all members of the Council’s General Purposes 

and Audit Committee, including independent Members.   
 
3.10 All Council staff were contacted via email with a link to the report and 

extensive staff briefings have been given. 
 
3.11  The report has also been shared with all of the Council’s subsidiary 

companies and Local Strategic Partnership. 
 
3.12  The external auditor has issued the Secretary of State for Levelling Up, 

Housing and Communities and the members of the Improvement and 
Assurance Panel with a copy of the report. 

 
 

Responding to the Report 
 
3.13  Within a period of one month beginning with the day upon which the Council 

received the report, the Council is required to hold an Extraordinary Council 
Meeting (this meeting) to consider the report. 

 

https://www.croydon.gov.uk/publicinterestfairfield


3.14  In considering this report, Members of the Council are asked to vote on the 
recommendations, response and action plan or amend these as they see fit. 

 
3.15  The notice described in paragraphs 3.4 and 3.6 above includes all relevant 

details of this meeting to comply with the Local Audit and Accountability Act 
2014 requirements.  In addition, the agenda and supporting papers for this 
meeting have been published to comply with the Local Government Act 1972 
requirements. 

 
3.16  Following the Extraordinary Council Meeting, the Council is required to 

publish a public notice, approved by the external auditor, that summarises the 
outcome of the meeting. That notice will be published in both the local press 
and on the Council’s dedicated webpage following this meeting. 

 
 

Other Considerations 
 
3.17  In considering the Report and the proposed action plan, Members may also 

wish to reflect upon their personal responsibilities and the Council’s 
constitutional and legal responsibilities, under two further areas. These are 
the Seven Principles of Public Life, better known as the Nolan Principles, and 
the Council’s “best value” duty under the Local Government Act 1999 – details 
of which can be read here 
https://www.gov.uk/government/publications/revised-best-value-statutory-
guidance.  

 
3.18  Croydon has fully adopted the Nolan Principles as part of its constitution. 

They establish the ethical standards and framework for conduct for all those 
working and governing in the public sector. These standards are mandatory 
and lay the foundations to the Council’s constitution. 

 
3.19  The Nolan Principles are: selflessness, integrity, objectivity, accountability, 

openness, honesty and leadership. Croydon has expanded the honesty 
principle to also include truthfulness. These principles apply equally to elected 
Members as well as to officers.  

 
The principles have been included in full in all the job description for the new 
Corporate Directors, Directors and Heads of Service following the council 
restructure. They frame the code of conduct that guides behaviour and 
governance practice in the Council’s constitution for both Members and 
officers.  They form the backbone of the new Member Code of Conduct 
agreed by Council at its meeting on 11 October 2021 which can be read in full 
here - 
https://democracy.croydon.gov.uk/documents/s33161/30%20Part%205I%20-
%20Members%20Code%20of%20Conduct%20as%20amended%20Jan%202
020%2015.10.21.pdf.  

 
3.20  The Local Government Act 1999 introduced the duty of “best value” for all 

local authorities. This duty requires Councils to “make arrangements to secure 

https://www.gov.uk/government/publications/revised-best-value-statutory-guidance
https://www.gov.uk/government/publications/revised-best-value-statutory-guidance
https://democracy.croydon.gov.uk/documents/s33161/30%20Part%205I%20-%20Members%20Code%20of%20Conduct%20as%20amended%20Jan%202020%2015.10.21.pdf
https://democracy.croydon.gov.uk/documents/s33161/30%20Part%205I%20-%20Members%20Code%20of%20Conduct%20as%20amended%20Jan%202020%2015.10.21.pdf
https://democracy.croydon.gov.uk/documents/s33161/30%20Part%205I%20-%20Members%20Code%20of%20Conduct%20as%20amended%20Jan%202020%2015.10.21.pdf


continuous improvement in the way in which its functions are exercised 
having a regard to a combination of economy, efficiency and effectiveness”. 

 
3.21  In fulfilling that duty, the Council needs to be a learning organisation that 

focuses on improvement and development; a Council that is open to 
challenge and which is fully accountable to the people of Croydon. 

 
3.22  To that end, both of these duties and the lessons learned from the Report in 

the Public Interest will form part of the learning and induction programme for 
all councillors elected and re-elected at the forthcoming local elections in May 
2022 and the corporate change programme for all officers. 

 
3.23  The Council will also continue its focus on learning and seeking support, 

advice, guidance and challenge from partners across the sector to ensure that 
the improvements it delivers reflect best practice nationally.  

 
 
4. REPORT OF THE CHIEF FINANCE OFFICER 
 
4.1 Members of Croydon Council must consider this report from the Corporate 

Director of Resources, Section 151 Officer, (the Chief Financial Officer – 
CFO) under the Local Government Finance Act 1988. 

  
4.2 The Local Government Finance Act 1988, places certain responsibilities on 

the CFO. 
  
4.3 Section 114 (2a) requires that the chief finance officer (S151 officer) to “make 

a report under this section if it appears to him that the authority, a committee 
of the authority, a person holding any office or employment under the 
authority… : 

  
(a)  has made or is about to make a decision which involves or would involve 

the authority incurring expenditure which is unlawful, 
 
(b)  has taken or is about to take a course of action which, if pursued to its 

conclusion, would be unlawful and likely to cause a loss or deficiency on 
the part of the authority, or 

 
(c)  is about to enter an item of account the entry of which is unlawful”. 

 
4.4 Section 114 (2a) requires consultation with the Head of Paid Service and the 

Monitoring Officer (MO) which has been undertaken. 
 
4.5 Section 114 (2a) also obliges the S151 officer to send a copy of the report to 

the council’s auditors and to every member of the authority. 
 
4.6 The Monitoring Officer has received legal advice and has confirmed that 

containing the Section 114 (2a) report within this report meets that reporting 
requirement. 

 



4.7 This report is in respect of S114 (2a) subsection (a) above as the RIPI report 
refers to a public procurement process that should have been carried out and 
entry into licence without a procurement process did not reflect the underlying 
reality and in their view is likely to have been found in breach of public 
procurement law had it been challenged in court. 

 
4.8 It is important to note that this report is not in respect of the matters covered 

by the Report being under Section 114 (3), i.e. it is not in relation to the 
council being unable to meet its expenditure commitments. 

 
4.9 The actions to be taken in response to this Section 114 (2a) report are those 

contained in this report (and the action Plan), and are considered by the 
Section 151 officer to be those that are necessary as a consequence. 

 
 
5. REPORT OF THE MONITORING OFFICER  
 
5.1 Section 5 of the Local Government and Housing Act 1989 provides that it is 

the responsibility of the Monitoring Officer to report formally to the Council on 
any proposal, decision or omission by the Council which has given rise to, or 
is likely to, or would, give rise to, the contravention of any enactment, rule of 
law or statutory code of practice. 

 
5.2  In doing so the Monitoring Officer must consult with the Chief Executive, as 

Head of the Paid Service and the Section 151 Officer and must also advise all 
Members of the Council.  

 
5.3 The report of the external auditor has referred to the fact that the Council 

failed to comply with its statutory duty to achieve best value and carried out 
other unlawful actions.  On the basis that I concur with those findings, I am 
required under Section 5(2) of the Local Government and Housing Act 1989 
to ensure by way of report that the Council is aware of this fact and what 
actions are or have been implemented since this fact has come to light.  As 
Monitoring Officer I have received legal advice to confirm that containing the 
Section 5 report within this report meets that reporting requirement.  

 
5.4 The report of the external auditor explains why she feels there has been a 

breach of the law and this report, now before Council, details the action taken 
and what is planned to be taken in response to the findings, which complies 
with the duty placed on me, as Monitoring Officer, under the above mentioned 
legislation. 

 
5.5 The purpose of this Section 5 report is to inform Council of the following 
 matters of likely unlawfulness: 
 

i) The failure to properly follow procurement law as described on page 3 
of the Report in the Public Interest; 
 



ii) The failure to properly document lending to Brick by Brick, or structure 
arrangements in compliance with the lending powers relied on as 
described on page 3; 

 
iii) The failure to be able to demonstrate that the Section 123 duty of best 

consideration of the Local Government Act 1972 had been met on the 
land disposal to Brick by Brick as described in section on page 20; and 

 
iv) The general failings of corporate governance of a serious nature that 

indicate unlawfulness in public law terms as described on page 30. 
 
5.6 The actions to be taken in response to this Section 5 report are those 

contained in this report (and the Action Plan), and are considered by me (as 
Monitoring Officer) to be those that are necessary as a consequence. 

 
 
6. ACTION PLAN IN RESPONSE TO THE RECOMMENDATIONS 
 
6.1 The recommendations in the Report will be responded to by way of a detailed 

Action Plan as outlined in Appendix 2 to this report.  Members are asked to 
consider and agree the Action Plan which includes a response to each of the 
external auditor’s recommendations, the Chief Finance Officer’s 
recommendations and the Monitoring Officer’s recommendations together 
with indicative timelines for actions and accountabilities. 

 
6.2 The Action Plan has been developed with support from colleagues drawn 

from across the Council, ensuring that it has benefitted from a blend of 
knowledge and expertise.  

 
6.3 Overall accountability for the delivery of the Action Plan will jointly rest with 

the Leader of the Council, Councillor Hamida Ali and the Chief Executive, 
Katherine Kerswell. 

 
6.4 Accountability for individual actions in the Action Plan are clearly identified by 

chief officer. 
 
6.5 Following this Extraordinary Council Meeting, the Action Plan will be 

submitted to both the Scrutiny and Overview Committee on 15 February 2022 
and the General Purposes and Audit Committee on 3 March 2022 to consider 
and review it from their different constitutional positions. 

 
6.6 Those Committees will submit their feedback in the form of a report to Cabinet 

at a subsequent meeting. The report to Cabinet will also provide further detail 
on the recommendations, timelines and accountabilities, the delivery 
mechanism to support the improvement work and if possible the costs 
associated with implementing the recommendations and the production of the 
report. 
 

6.7 That meeting of Cabinet will also be asked to agree that the Action Plan be 
incorporated into the Council’s overarching Croydon Renewal and 



Improvement Plan.  This will ensure that delivery of the action plan is 
overseen by the Council’s project management office and that progress is 
routinely reported to Cabinet, Scrutiny and Overview Committee, General 
Purposes and Audit Committee and Council. 

 
 
7. WHAT HAPPENS NEXT AT FAIRFIELD HALLS REFURBISHMENT 

PROJECT 
 
7.1 At its meeting on 26 July 2021, Cabinet agreed to novate the Fairfield Halls 

refurbishment contracts and associated contracts from Brick by Brick to the 
Council. 

 
 
 Completing the refurbishment works 
 
7.2 Not all contracts have yet been novated to the Council as specific warranties 

for work have not yet been put in place, however the Council has begun work 
to ensure that the refurbishment works are completed to a good standard and 
that best value for money can be achieved. 

 
7.3 This has included non-intrusive survey works and an external quantity 

surveyor is due to be appointed to identify any aspects of the refurbishment 
contract that have not been adequately undertaken.  This will take place in 
tandem with the normal snagging and defects process that is being 
undertaken while the primary contractor completes its works. 

 
7.4 In addition to identifying any works not satisfactorily completed by the 

contractors, the quantity surveyor will also be tasked with identifying any other 
works that are required but were not included in the refurbishment contracts.   

 
7.5 It is anticipated that the Council will have a full understanding of all works 

required to be undertaken by March 2022 following closure of the final Vinci 
contract.  This work is being supplemented by the development of a cyclical 
planned maintenance programme for the Halls. 

 
7.6 Once the Council has a full understanding of the remaining works required, a 

paper will be presented to Cabinet detailing options and recommendations for 
the completion of the refurbishment works. 

 
  
 Achieving Best Value for Money 
 
7.7 The Council has undertaken an initial analysis of the expenditure by Brick by 

Brick on the refurbishment work.  While it is important to stress that this 
analysis has not identified any suggestion of fraudulent activity, it has 
identified an issue that is being more thoroughly reviewed. 

 
7.8 The issue relates to charges of £600k made by Brick by Brick to the Council in 

relation to project management fees and charges.  This has been highlighted 



due to the significant issues regarding the project management of the works 
raised in the auditor’s report and that these fees are approximately double the 
normal market level of fees. 

 
7.9 The Chief Executive has written to the Directors of Brick by Brick seeking an 

explanation and to understand further this expenditure. 
 
7.10 The Council is continuing to review all of the refurbishment contracts that 

have been novated to it in order to identify any other areas where 
expenditure, costs or value for money need to be challenged. 

 
 

8. CONSULTATION 
 

8.1 In addition to the publicity and communications detailed in earlier paragraphs 
above, a briefing was held for all Members of the Council on the Report in the 
Public Interest on Wednesday 26 January 2022. This briefing was 
immediately followed by question and answer sessions with Members within 
their political groups. 

 
8.2 Statutory consultation has been undertaken by both the Chief Finance Officer 

and the Monitoring Officer in relation to sections 4 and 5 above. 
 
 

9. FINANCIAL AND RISK ASSESSMENT CONSIDERATIONS 
 

9.1 The Report in Public Interest highlights some key internal control breakdowns 
suffered by the Council and clearly details the financial and non-financial 
consequences as a result. Delivering the action plan as a result of the 
recommendations in this report will help to ensure that the Council operates to 
best practice standards with regard to its financial and decision making 
governance. 

 
9.2 There will be costs associated with the implementation of the 

recommendations detailed within the report. These costs are currently 
unknown and should the implementation result in an increase in costs that 
cannot be contained within the budgets available, these will be updated to 
Cabinet via the monthly Financial Performance Reports and subsequent 
approvals sought before such costs are incurred. 

 
9.3 Section 2 of this report provides for further financial adjustments the Council 

has made with consultation with the external auditors. The 2019/20 Statement 
of Accounts have yet to be finalised and therefore no final report on the 
2019/20 Accounts has been issued by the Council or the external auditors. 
The Council’s Finance team will continue to work with the Auditors to ensure 
the financial impacts of this RIPI are robustly factored into the 2019/20 
accounts.  

 
Approved by: Richard Ennis, Interim Corporate Director of Resources (S151 
Officer) 



 
 
10. LEGAL CONSIDERATIONS 
 
10.1 This report to Council sets out the statutory background to the auditors report 

and the obligations falling on the Council as a consequence. In particular, the 
Council is reminded that it has a duty to consider and respond to the report as 
detailed in section 3 of this report. In addition, the Council is to the consider 
both the Section 114 report of the Section 151 officer and the Section 5 report 
of the Monitoring Officer and decided whether they agree with the opinions 
expressed in those reports. The following paragraphs provide further detail. 

 
10.1 The Report in the Public Interest (“the report”) is issued under the provisions 

of the Local Audit and Accountability Act 2014 (“the Act"). The Council must 
comply with the requirements of the Act in responding to the report.  

 
10.2 In particular Schedule 7 paragraph 4 on the Act provides that as soon as 

reasonable practicable after receiving the report the Council must:  
 

• publish the report and a notice identifying the subject matter of the 
report on the Council’s website; 

• permit the public to inspect the report at all reasonable times without 
payment, make a copy of it, or any part of it, and be supplied with a 
copy of it, or any part of it, on payment of a reasonable sum; 

• supply a copy of the report to each of its Members and its auditor 
panel (if it has one). 

 
10.3 Paragraph 5 of Schedule 7 further requires the Council to consider the report 

or recommendation(s) at a meeting held before the end of the period of one 
month beginning with the day on which it was sent to the Council. At that 
meeting the Council must decide: 

 
• whether the report requires the Council to take any action; or 
• whether the recommendation(s) is/are to be accepted; and 
• what if any action to take in response to the report or 
 recommendation(s). 

 
 The recommendations and proposed actions by the Council are set out in the 

body of this report and accompanying Action Plan. 
 
10.4 Paragraph 9 of Schedule 7 goes on to provide that information contained in 

the Report is not to be treated as exempt information under the Local 
Government Act 1972. 

 
10.5  After considering the Report and its response to it, the Council must notify the 

external auditor of its decisions, and publish a notice containing a summary of 
those decisions which has been approved by the external auditor. 

 
10.6  The powers set out in the Act are without prejudice to the duties and 

responsibilities contained in sections 114 – 116 of the Local Government 



Finance Act 1988 and section 5 of the Local Government and Housing Act 
1989 as regards reports which may be issued by the Council’s Chief Finance 
Officer (CFO) or its Monitoring Officer (MO). 

 
10.7 Section 114(2) of the Local Government Finance 1988 (LGFA) requires the 

Council’s CFO to issue a report if it appears to him that the Council (a) has 
made or is about to make a decision which involves or would involve the 
Council incurring expenditure which is unlawful; (b) has taken or is about to 
take a course of action which, if pursued to its conclusion, would be unlawful 
and likely to cause a loss or deficiency on the part of the authority or (c) is 
about to enter an item of account the entry of which is unlawful. 

 
10.8 The external auditor identifies in the report expenditure which is considered to 

be ‘unlawful’ as a result of a failure to comply with procurement law (the 
Public Contracts Regulations 2015) and a failure to properly document the 
lending to Brick by Brick or structure arrangements in compliance with the 
lending powers relied upon by the Council. This triggers a duty upon the CFO 
to issue a report under section 114(2) on the basis that the CO concurs. His 
report is set out in paragraph 4.  There are also responsibilities upon the CFO 
to consult with the Head of Paid Service and the Monitoring Officer. Copies of 
his report shall also be sent to the Council’s auditors and all Members. These 
obligations have been discharged. The Council is then required to consider 
the report and decide whether it agrees or disagrees with the views contained 
in the CFO’s report and what action (if any) it proposes to take in 
consequence of it. The LGFA also imposes a prohibition period during which 
the unlawful conduct which led to the report being made by the CFO shall not 
be pursued. The prohibition period runs from the date copies of the CFO’s 
report are sent to Members ending on the first business day to fall after the 
day the Council considers the report. In the context of the External Auditors 
report and its subject matter, no such prohibition is applicable (i.e. the subject 
matter involves historic activity). 

 
10.9 Similarly section 5 of the Local Government and Housing Act 1989 places a 

duty upon the Council’s MO to issue a report if at any time it appears to him 
that any proposal decision or omission by the Council has given rise to or is 
likely to or would give rise to (a) a contravention by the Council of any 
enactment or rule of law. The ‘unlawfulness’ set out in the report by the 
external auditor in relation to the breach of procurement law and the failure to 
properly document the lending to Brick by Brick or structure arrangements in 
compliance with the lending powers relied upon by the Council triggers a 
similar requirement upon the MO to issue a report under section 5. His report 
is embedded in this covering report in paragraph 5.  The issue of such a 
report by the Monitoring Officer, as with a report by the CFO, places a duty on 
the Council to consider the MO’s report at a meeting of the Council not more 
than twenty-one days after copies of the MO’s report are first sent to 
Members. Similarly the MO is required to consult with the Head of Paid 
Service and also the CFO and likewise arrange for a copy to be sent to each 
Member of the Council. These obligations have been discharged. 

 



10.11 The powers set out above are without prejudice to the duties and 
responsibilities set out in Part I of the Local Government Act 1999 regarding 
Secretary of State intervention in a local authority. 

 
10.12  The recommendations seek to comply with statutory requirements following 

the issue of a report in the public interest by the Council’s external auditors 
and reports both by the CFO and also the Council’s Monitoring Officer. The 
actions recommended also seek to improve the governance of the Council in 
line with the Council’s Constitution and promote the Council’s statutory duty of 
best value and continuous improvement. 

 
Doutimi Aseh, Interim Director of Legal Services & Interim Deputy Monitoring 
Officer 

 
11. HUMAN RESOURCES IMPACT 
 
11.1 The improvement plan is part of a range of measures relating to improving the 

Council’s financial position and it is possible that this will ultimately impact on 
the Council’s workforce, when the Council’s agreed Human Resources 
policies and procedures will be followed. 

 
11.2 The council’s officer code of conduct has been reviewed, and strengthened to 

seek to ensure improved governance and conduct across the Council, 
implemented in January 2022. The revised code of conduct has been 
consulted upon and agreed with the trade unions. The revised code of 
conduct includes the Nolan Principles set out in paragraph 3.19 of this report.  

 
11.3 The failure to adhere to the Council’s code of conduct for officers and financial 

regulations is evident from the external auditor’s report.  The additional work 
underway in the Council to strengthen compliance with these has been 
referenced in the report and forms part of the whole council change 
programme, which has been initiated.  

 
Dean Shoesmith, Interim Chief People Officer 

 
 

12. EQUALITIES IMPACT 
 

12.1 The matters raised within the report in the public interest have not highlighted 
any equality implications, or any suggestion that the actions of the Council have 
impacted on any group that share protected characteristics under the Equality 
Act 2010. 

  
12.2 The actions proposed in response to the report in the public interest are 

intended to strengthen the council’s governance and culture.  A key element of 
this new culture is equality and inclusion, and creating a culture where staff can 
speak out and raise issues.  This is incorporated in to the new internal control 
structures. 

  



12.3    Approved by: Gavin Handford Director of Policy, Programmes & Performance 
 

 
13. DATA PROTECTION IMPLICATIONS 
 
13.1 The Head of Democratic Services and Scrutiny comments that the 

recommendations of this report do not involve the processing of personal data 
and as such, there are no data protection implications arising from this report. 

 
 
 
 
CONTACT OFFICER:  Stephen Rowan, Head of Democratic Services and Scrutiny 
 
APPENDICES TO THIS REPORT 
Appendix 1 - Report in the Public Interest  
 
Appendix 2 - Action Plan 
 
BACKGROUND DOCUMENTS: There are no previously unpublished documents on 
which this report is based. 
 
OTHER SUPPORTING DOCUMENTS REFERENCED IN THIS REPORT:  
 
2 November 2021 letter to the Improvement and Assurance Panel from the Minister 
of State for Equalities and Levelling Up Communities, Kemi Badenoch MP - 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attach
ment_data/file/1030160/Ministerial_response_to_Croydon_third_report.pdf.  
 

Cabinet 6 December 2021: Independent Non-statutory Review: Follow Up Report - 
https://democracy.croydon.gov.uk/ieListDocuments.aspx?CId=183&MId=2512&Ver=
4.  
 
Council 13 December 2021: Report in the Public Interest – Quarter 2 Update - 
https://democracy.croydon.gov.uk/mgAi.aspx?ID=13763#mgDocuments. 
 
Cabinet 21 September 2020: Croydon Renewal Plan and amendments to the 
2020/21 General Fund Budget - 
https://democracy.croydon.gov.uk/mgAi.aspx?ID=9341. 
 
Cabinet 25 November 2020: Strategic Review of Companies and other investment 
arrangements – https://democracy.croydon.gov.uk/mgAi.aspx?ID=10047. 
 
Cabinet 18 February 2021: Review of Croydon Brick by Brick Ltd - 
https://democracy.croydon.gov.uk/ieListDocuments.aspx?CId=183&MId=2485. 
 
Cabinet 17 May 2021: Ongoing Review of Brick by Brick Croydon Ltd and associated 
matters relating to the company - 
https://democracy.croydon.gov.uk/ieListDocuments.aspx?CId=183&MId=2174 
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Cabinet 12 July 2021: Ongoing Review of Brick by Brick Croydon Ltd and the future 
of the company - 
https://democracy.croydon.gov.uk/ieListDocuments.aspx?CId=183&MId=2508. 
 
Cabinet 15 November 2021: Governance of Brick By Brick Croydon Ltd. - 
https://democracy.croydon.gov.uk/ieListDocuments.aspx?CId=183&MId=2511. 
 
Cabinet 26 July 2021: Governance of Croydon Council Companies - 
https://democracy.croydon.gov.uk/ieListDocuments.aspx?CId=183&MId=2751. 
 
Council 11 October 2021: Member Code of Conduct - 
https://democracy.croydon.gov.uk/ieListDocuments.aspx?CId=134&MId=2535. 
 
Ethics Committee 30 September 2021: Members Development Plan Update - 
https://democracy.croydon.gov.uk/ieListDocuments.aspx?CId=171&MId=2818&Ver=
4 
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